

## Projektfortschrittsbericht/ Project Progress Report



Report No.: 9

Reporting Date:


03.04.2025

Reporting Period:

February 2025 until April 2025

Reported by:

Rita Krebs, Michaela Tscherne



☐ Projekt in der Krise/Project in danger

☐ **Projekt leicht im Verzug/Project slightly delayed**

☒ **Projekt im Plan/Project acc. to plan**

☒ Select one

### Gesamtstatus

*Das Projekt verläuft nach Plan. Die Projektgruppen treffen sich regelmäßig online oder kommunizieren telefonisch bzw. per E-Mail. Die Zusammenarbeit im Projektteam ist konstruktiv. Das Projekt ist insgesamt im Zeitplan.*

*Arbeitspaket 4: verläuft nach Plan, Übersetzungsarbeiten größtenteils abgeschlossen, die Geschichten sind layoutiert und werden bis zum 11. April lektoriert. Die grafische Gestaltung wird bis zum 21. April finalisiert.*

*Vom 23. bis zum 25. April 2025 findet das 6. TNP online in der BD Vorarlberg statt. Ein Programmmentwurf wurde am 24. März an die Projektpartner\*innen ausgeschickt.*

*Die Disseminationsaktivitäten sollten gegen Ende des Projektes verstärkt werden. Die Projektgruppe wird in der Sonderausgabe „kulturnatur.lernen“ des Online-Journals R&E-Source englisch- und deutschsprachige Artikel und Forschungsergebnisse aus dem Projektverlauf veröffentlichen. Die Ausgabe erscheint am 15.4.2025. Einreichungen wurden bis 31.1.2025 angenommen.*

*Darüber hinaus wird seit Juni 2024 das Lernszenario des Monats (aus dem Pool der Lernszenarien aus Arbeitspaket 2) auf der CNL-Website veröffentlicht, um die Projektergebnisse weiter zu disseminieren.*

*Außerdem fanden weitere wichtige Disseminationsaktivitäten im Zeitraum Februar bis April statt und am 6. Mai 2025 wird Emanuele Bardone CNL bei der Anthropozän-Ringvorlesung 2025 vorstellen.*

*Vorbereitungen für das Multiplier Event in Baden laufen seitens der PH NÖ, ein erster Entwurf des Programms wurde bei dem monatlichen Meeting im März vorgestellt.*

*Vorbereitungen für den Abschlussbericht haben begonnen, die PH NÖ übernimmt als Projektlead den Erstentwurf und teilt diesen mit den Projektpartner\*innen. Für das TNP in Vorarlberg bereiten alle Projektpartner\*innen vor, zu welchen Aspekten des Abschlussberichtes sie beitragen können, um diesen auf der TNP zu planen.*

**Overall Status:**

*The project is progressing according to plan. The project groups meet regularly online or communicate by phone and email. The collaboration within the project team is constructive. Overall, the project is on schedule.*

*Work Package 4: is progressing according to plan, translations are mostly finished, the stories have been laid out and will be proofread by 11 April. The graphic design will be finalised by 21 April.*

*The 6th TNP will take place online at the BD Vorarlberg from 23 to 25 April 2025. A first draft of the programme was sent out to the project partners on 24 March.*

*Dissemination activities should be intensified towards the end of the project. The project group will publish English and German articles and research results from the project in the special edition "kulturnatur.lernen" of the online journal R&E-Source. The issue will be released on April 15, 2025. Submissions were accepted until January 31, 2025.*

*Furthermore, since June 2024, the "Learning Scenario of the Month" (from the pool of learning scenarios from Work Package 2) has been published on the CNL website to further disseminate the project results.*

*In addition, important other dissemination activities took place between February and April, and on 6 May 2025, Emanuele Bardone will present CNL at the Anthropocene Lecture Series 2025.*

*Preparations for the multiplier event in Baden are underway at the PH NÖ, and a first draft of the programme was presented at the monthly meeting in March.*

*Preparations for the final report have begun, the PH NÖ is taking over the first draft as project lead and sharing it with the project partners. For the TNP in Vorarlberg, all project partners are preparing which aspects of the final report they can contribute to in order to plan the report at the TNP.*

<b>Ziele/Goals:</b>
<p><i>Die Ziele sind unverändert.</i>  <i>The goals are unchanged.</i></p>
<b>Leistungsfortschritt/Progress:</b>
<p><i>Die Projektmitglieder arbeiten aktiv und kollaborativ an den Arbeitspaketen. Das Qualitätsbewusstsein ist hoch.</i>  <i>The project members have been working actively and collaboratively on the work packages. The quality awareness is high.</i></p>
<b>Termine/Dates:</b>
<p><i>Nach Plan</i>  <i>According to plan</i></p>
<b>Kosten, Ressourcen/Cost, Ressources/Budget Overview:</b>
<p><i>Nach Plan.</i>  <i>Der größte Teil der Kosten entspricht Human Workload. Der Verbrauch der Fördergelder verläuft nach Plan. Seitens des Projektmanagements wurden weitere Schritte für den Endbericht in Hinblick auf den Verbrauch der Mittel (Timesheets) vorgenommen.</i>  <i>On Schedule.</i>  <i>The majority of the costs correspond to human workload. The consumption of the grant is according to plan. Project management has continued initial work on the final report concerning the use of funds (timesheets).</i></p>
<b>Projektumwelten und Risikoanalyse/Project Environment and Risk Analysis:</b>
<p><i>Keine Veränderungen</i>  <i>No changes</i></p>
<b>Projektorganisation/Project Organization/Concerns &amp; Recommendations:</b>
<p><i>Keine Veränderungen</i>  <i>No changes</i></p>